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ESTIMATE RUN 07/25/2007

ESTIMATE SUMMARY 14:54:21

CONTID: C15919         ESTIMATE NO: 0002 PROG 2005

PCN: 15919-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH125/SH127 Cowdrey North PERCENT TIME:

PROJECT NO: STA 1251-005                  

SH125/SH127 Cowdrey North

NAME OF ROAD: 125A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

FISHER SAND & GRAVEL CO.  dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 07/20/2007 DATE TIME STARTED 03/14/2007

P O BOX 1034 DATE LET 02/08/2007 DATE WORK BEGAN 06/04/2007

 DATE AWARDED 02/26/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/14/2007 DATE ACCEPTED

DICKINSON ND 58602-10347014569184   DATE NOTICE TO PROCEED 03/14/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,751,313.70 PARTICIPATING $ $ 317,323.10

AWARD PROJECT AMT: 4,354,792.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,554.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/1/2007 ??:??:??

9/1/2007 ??:??:??

10.19%

4,267,101.79

317,323.10

317,323.10

310,768.49

$

$

$

$

484,211.91

0.00

484,211.91

0.00

484,211.91

-11,561.27

0.00

472,650.64

0.00

AMOUNT DUE 472,650.64 310,768.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 310,768.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

129.0
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PCN: 15919-BID    ESTIMATE RUN 07/25/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0002 14:54:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 2,056.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-01300  
 

0015 *AGGREGATE BASE COURSE (CLASS 7) 1,359.000 0.000

TON 0.000 0.00

29.00000 0.000 0.00

304-07000  
 

0020 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 41.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0025 *HOT MIX ASPHALT (GRADING SX) (75) 15,208.000 0.000

TON 0.000 0.00

46.80000 0.000 0.00

403-34701  
 

0030 *COLD BITUMINOUS PAVEMENT (RECYCLE) 120,579.000 0.000

SY  0.000 0.00

0.95000 0.000 0.00

406-09500  
 

0035 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 943.000 0.000

TON 0.000 0.00

359.00000 0.000 0.00

411-03355  
 

0040 EMULSIFIED ASPHALT (SLOW-SETTING) 6,143.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255  
 

0045 *RECYCLING AGENT 167,368.000 0.000

GAL 0.000 0.00

1.60000 0.000 0.00

411-90040  
 

0050 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

606-02003  
 

0055 *CONSTRUCTION SURVEYING (HOURLY) 8.000 0.000

HOUR 8.000 1,600.00

200.00000 8.000 1,600.00

625-00001  
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PCN: 15919-BID    ESTIMATE RUN 07/25/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0002 14:54:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0060 *MOBILIZATION 1.000 0.000

L S 0.248 98,836.18

398,533.00000 0.248 98,836.18

626-00000  
 

0065 *PAVEMENT MARKING PAINT 990.000 0.000

GAL 0.000 0.00

35.00000 0.000 0.00

627-00001  
 

0070 *EPOXY PAVEMENT MARKING 496.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0075 *FLAGGING 1,500.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0080 *PILOT CAR OPERATION 275.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

630-00001  
 

0085 *TRAFFIC CONTROL INSPECTION 17.000 0.000

DAY 0.000 0.00

145.00000 0.000 0.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 44.000 0.000

DAY 0.000 0.00

285.00000 0.000 0.00

630-00012  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80341  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 3.000

EACH 0.000 0.00

85.00000 3.000 255.00

630-80342  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 2.000

EACH 0.000 0.00

125.00000 2.000 250.00

630-80343  
 

0110 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

630-80355  
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PCN: 15919-BID    ESTIMATE RUN 07/25/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0002 14:54:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0115 *DRUM CHANNELIZING DEVICE 50.000 1.500

EACH 0.000 0.00

42.00000 1.500 63.00

630-80360  
 

0120 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80363  
 

0125 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0130 *TRAFFIC CONE 200.000 0.000

EACH 0.000 0.00

5.50000 0.000 0.00

630-80380  
 

0135 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

9,500.00000 0.000 0.00

630-80510  
 

0140 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0145 F/A FUEL COST ADJUSTMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0150 F/A ON-THE-JOB TRAINEE 6,144.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0155 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0160 F/A QUALITY INCENTIVE PAYMENT 107,023.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15919-BID    ESTIMATE RUN 07/25/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0002 14:54:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 125 

0165 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $100,436.18 110,504.18CURRENT AMT 2,291,034.00 $$

CAT NO0201 ROADWAY SH 127 

0170 *REMOVAL OF ASPHALT MAT (PLANING) 339.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0175 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

202-01300  
 

0180 *MODIFY GUARDRAIL 650.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

210-04030  
 

0185 *AGGREGATE BASE COURSE (CLASS 7) 1,399.000 0.000

TON 0.000 0.00

29.00000 0.000 0.00

304-07000  
 

0190 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 54.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0195 *HOT MIX ASPHALT (GRADING SX) (75) 18,308.000 0.000

TON 0.000 0.00

46.80000 0.000 0.00

403-34701  
 

0200 *COLD BITUMINOUS PAVEMENT (RECYCLE) 145,442.000 0.000

SY  0.000 0.00

0.95000 0.000 0.00

406-09500  
 

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,135.000 0.000

TON 0.000 0.00

359.00000 0.000 0.00

411-03355  
 

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 7,272.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255  
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PCN: 15919-BID    ESTIMATE RUN 07/25/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0002 14:54:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH 127 

0215 *RECYCLING AGENT 201,879.000 0.000

GAL 0.000 0.00

1.60000 0.000 0.00

411-90040  
 

0220 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

606-02003  
 

0225 *CONSTRUCTION SURVEYING (HOURLY) 45.000 18.250

HOUR 15.000 3,000.00

200.00000 33.250 6,650.00

625-00001  
 

0230 *PAVEMENT MARKING PAINT 1,158.000 0.000

GAL 14.000 490.00

35.00000 14.000 490.00

627-00001  
 

0235 *EPOXY PAVEMENT MARKING 579.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0240 *FLAGGING 1,500.000 478.000

HOUR 372.500 9,312.50

25.00000 850.500 21,262.50

630-00000  
 

0245 *PILOT CAR OPERATION 275.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

630-00001  
 

0250 *TRAFFIC CONTROL INSPECTION 18.000 3.000

DAY 5.000 725.00

145.00000 8.000 1,160.00

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 44.000 16.000

DAY 12.000 3,420.00

285.00000 28.000 7,980.00

630-00012  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

630-80341  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 5.000

EACH 4.500 382.50

85.00000 9.500 807.50

630-80342  
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PCN: 15919-BID    ESTIMATE RUN 07/25/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0002 14:54:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SH 127 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.000 1.000

EACH 0.000 0.00

125.00000 1.000 125.00

630-80343  
 

0275 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.000 0.00

9,500.00000 0.500 4,750.00

630-80355  
 

0280 *DRUM CHANNELIZING DEVICE 50.000 2.500

EACH 0.000 0.00

42.00000 2.500 105.00

630-80360  
 

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 3.000 150.00

50.00000 3.000 150.00

630-80363  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0295 *TRAFFIC CONE 200.000 12.500

EACH 5.000 27.50

5.50000 17.500 96.25

630-80380  
 

0300 F/A FUEL COST ADJUSTMENT 7,000.000 335.510

F A 604.420 604.42

1.00000 939.930 939.93

700-70016  
 

0310 F/A QUALITY INCENTIVE PAYMENT 136,552.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

CAT 0201 $18,111.92 44,516.18CURRENT AMT 2,123,009.70 $$

CAT NO0202 ROADWAY ROCK CUT (SAFETY) 

0315 *ROCK EXCAVATION 6,116.000 1,916.000

CY  4,200.000 197,400.00

47.00000 6,116.000 287,452.00

203-00400  
 

0320 *POTHOLING 10.000 7.330

HOUR 0.000 0.00

135.00000 7.330 989.55

203-01597  
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PCN: 15919-BID    ESTIMATE RUN 07/25/2007

PROJECT: STA 1251-005                  ESTIMATE NO: 0002 14:54:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY ROCK CUT (SAFETY) 

0325 *EROSION LOG (12 INCH) 250.000 250.000

LF  0.000 0.00

12.00000 250.000 3,000.00

208-00002  
 

0330 *EROSION CONTROL SUPERVISOR 1.000 0.250

L S 0.250 1,375.00

5,500.00000 0.500 2,750.00

208-00200  
 

0335 *SEEDING (NATIVE) 0.300 0.000

ACRE 0.000 0.00

2,300.00000 0.000 0.00

212-00006  
 

0340 *SOIL CONDITIONING 0.300 0.000

ACRE 0.000 0.00

7,500.00000 0.000 0.00

212-00032  
 

0345 *MULCHING (WEED FREE STRAW) 0.300 0.000

ACRE 0.000 0.00

1,200.00000 0.000 0.00

213-00004  
 

0350 *MULCH TACKIFIER 60.000 0.000

LB  0.000 0.00

10.00000 0.000 0.00

213-00061  
 

0355 *SOIL RETENTION BLANKET (EXCELSIOR) 267.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00015  
 

CAT 0202 $198,775.00 294,191.55CURRENT AMT 302,270.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00002  
 

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

620-00012  
 

0370 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

620-00020  
 

CAT 0400 $0.00 35,000.00CURRENT AMT 35,000.00 $$

PROJECT TOTAL 317,323.10 $ 484,211.91CURRENT AMT 4,751,313.70 $$


